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SECTION I

INTRODUCTION: This product provides site preparation guidance to
base-level Cargo Movement Operations System (CMOS) managers. It
is intended to assist them in performing the site survey and
prepare a Program Support Agreement (PSA). The PSA contains the
support required to implement CMOS and the concurrences from Base
Civil Engineers and the base comm squadron that they will support
the requirements stated in the PSA.

This is a revision nf A 4 Aug 89 document suppi-d__ by' -t1-t iCMC.

PMO. The purpose of the revision was to clarify instructions and
update information contained in the original.

SUMMARY: The major extent of revision was to reorganize the
document. Some of the previous attachments were included within
the main text as tables while ocher annexes were included as
attachments to the main body of text. The PSA annex was restruc-
tured to include all information on equipment requirements under
one section (PSA Attachment 2). Information on communication
support was updated to delete references to requirements for an
AF Form 3215 for DDN service. Engineering drawings supplied by
the government were updated to provide current guidance. Example
drawings from Bergstrom AFB were used for this purpose. Schemat-
ics for electrical requirements and equipment layouts provided by
the government were not entirely accurate but no action was taken
at this time to update them. They will be updated prior to
distribution of the final product to the field. Also, the in-
stallation schedule contains inaccurate information and will need
to be updated before the guide is reproduced. The PMO QAE is
aware of both problems and will take necessary action to obtain
correct information. A new checklist was added to assist the
base-level manager in ensuring that the PSA package contains all
of the required information.

CONCLUSION: The previous version contained some outdated infor-
mation and may have been confusing to field personnel. This
information may also have contributed to the poor quality PSAs
the PMO has received. The schematics should be updated to re-
flect current guidance however the installation schedule is not
critical to the main objective of the guide - conduct a site
survey and prepare a PSA.



SECTION II

Analytical factors contributing to the findings in the Summary
and Conclusion sections are:

a. Base closures such as Mather, George, Pease, and other
alleged sites in Germany are not addressed. This is not a criti-
cal factor except in planning site installation travel schedules.

b. System Administrator workcenter diagram (Fig B-l) does
not contain accurate information regarding the AT&T equipment.
Cable lines are not drawn. If the SBSS interface changes to
route through the DDN concentrator then this portion is not
up-to-date.

c. Type A, B, and C workcenters do not reflect the re-
quirement for modems and some cables are not drawn.

d. Electrical schematics show equipment, such as a lan
bridge and streaming tape, which are no longer planned for var-
ious workcenters.
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I. GENERAL SITE PREPARATION GUIDE.

A. Purpose. The purpose of this guide is to assist MAJCOMS

and bases with site surveys and facility preparation for the
Cargo Movement Operations System (CMOS). The guide also famil-

iarizes site survey and facility preparation personnel with CMOS.
Additionally, it identifies the activities and responsibilities
associated with providing adequate facilities and a local area
network (LAN) for the CMOS program.

B. Objectives.

1. The objectives of this guide are:

a. To acquaint the MAJCOMs and bases with CMOS.

b. Provide to the MAJCOMs and bases a description of
their responsibilities in the planning, programming, budgeting,
design, and modification of facilities required to accommodate
the CMOS equipment.

c. Provide a logical sequence of events to ensure
facility and telecommunications surveys are conducted and needed
facilities and telecommunications support are available for
implementation of the CMOS equipment.

d. Provide sufficient technical data to MAJCOM and
base Transportation, Civil Engineering, and Communication person-
~ t ".alyzc alid design the required facility support package.

e. Provide sufficient system equipment and configu-
ration data to allow the MAJCOMs to conduct the facility site
surveys.

C. Assumptions.

1. The term "facility" is defined to be an all encompass-
ing word and is not limited to just the equipment area. The term
also includes the operational support space, utility systems for
all areas, and all other special considerations required of a
CMOS facility (communications, physical security, fire protec-
tion, etc.).

2. Each site will program an Operations and Maintenance
(0 & M) project or appropriate work orders to support the CMOS
equipment installation.

3. The installation of the early on-sites will have
adequate base-level support even when the program does not meet
the Base Civil Engineering (BCE) and Communication unit's normal
programming or planning lead times.
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4. Funds will be available for equipment, installation,
and facility upgrades.

5. All computer and Air Force Unified Local Area Network
Architecture (ULANA) equipment can be delivered and installed by
stated installation dates.

6. AFCC Engineering and Installation Division (EID) will

support CMOS.

D. Cargo Movement Operations System Overview.

1. The purpose of the Cargo Movement Operations System
(CMOS) is to provide worldwide automated logistic support to
base-level transportation activities. To do this', CMOS automates
the receipt, processing and movement of material within the
National Defense Transportation System. Processing and passing
this information in an accurate and timely manner, CMOS allows
transporters to effectively plan and schedule shipments into the
transportation pipeline. The system also controls shipment units
to maximize the use of transportation resources and reduce trans-
portation costs. Shipment consolidation and mode of shipment are
determined by Air Force mission requirements, priority, nature of
material, weight, cube, and other cost alternatives. Additional-
ly, bv using rcsident files, interfaces with other automated
systems and manual input source data, the system will automate
shipment consolidations, hazardous material processing, and
packing requirements.

2. CMOS will be developed in three increments.

a. Increment I will provide transporters a respon-
sive automated system which will handle day-to-day base-level
transportation. It will improve shipment/resupply visibility,
and electronic interface with the USAF Standard Base Supply
System on shipment status and intransit data. it -ill also send
automated shipment data to transshipment points and consignees
and generate management and workload report data.

b. Increment II, Transportation Mobility Deployment
(TRANSMOD), will provide the Air Force version of the Joint
Chiefs of Staff (JCS) Transportation Coordinators Automated
Information for Movements System (TCAIMS). This increment will
establish a direct interface with the Contingency Operation
Mobility Planning and Execution System (COMPES). Information
available within the CMOS, coupled with the interface with
COMPES, establishes a foundation for a totally automated cargo
movement operations system. This increment will support mobility
exercises, contingencies, and crisis deployments, as well as
normal aay-to-day requirements. Movement data will be provided
to MAJCOM COMPES, Military Airlift Command (MAC), and other CMOS
systems for use during crisis periods. Increment Ii will be
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installed at least six months after Increment I installation, and
an exact schedule is yet to be determined.

c. Increment III will be a Preplanned Product
Improvement phase. This increment will automate the remaining
labor intensive requirements not automated in Increment I and II.

E. Responsibilities. This section outlines responsibilities
applicable to site preparation for the CMOS program.

1. HQ AFCC will:

a. Serve as the implementing command and be
responsible to HQ [JSAF/LE for overall program management of the
CMOS program implementation.

b. In coordination with the CMOS Program Office, the
MAJCOMs and Comm Divisions:

(1) Ensure communications requirements to sup-
port CMOS are properly identified.

(2) Provide communications support in time to
support system implementation.

2. All participating commands will: (AAC, AFCC, AFALC,
AFLC, AFRES, AFSC, AFOTEC, ATC, AFSPACECOM, AU, PACAF, TAC, SAC,
USAFE, ANG, MAC, ESC)

a. Support the implementation of the CMOS program
with personnel and material resources for site preparation. Site
preparation funds will be provided through the Program Office
(AQFT).

b. Provide command site survey orientation support
for all CMOS sites within their command through regional training
conferences. (Should consist of representative from LGT.)

c. Ensure necessary documentation is prepared to
support programming, budgeting, and reporting. (See annex C)

d. Provide SSC/AQFT detailed cost estimates for each
site preparation for review/validation.

3. The Program Management Office (PMO), SSC/AQFT, will:

a. Provide MAJCOM orientation on the CMOS program
and conduct site survey training at the MAJCOM base (see Annex A).

b. Coordinate with the participating commands to
ensure facility and telecommunications surveys are conducted and
adequate facilities and telecommunications support are available.
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c. Provide detailed guidance so MAJCOM personnel can
conduct operational site surveys.

d. Track site support effort at each installation
through monthly reports (Annex F).

e. Provide a POC for MAJCOM questions.

4. SSC/AQAE (Civil Engineering Division of SSC) will:

a. Provide a civil engineering point of contact for
all MAJCOM and base CE functions.

b. Validate the required work and cost for each
installation prior to funds transfer.

c. Provide site visits to assist MAJCOMs if facility
problems cannot be resolved.

5. Bases will:

a. Perform site surveys under MAJCOM guidance.

(1) Appoint a CMOS manager from the LGT office.

(2) Survey the site using guidance in this
document with DE, SC, LGX and LGT personnel.

(3) Submit civil engineering construction
requests through civil engineering channels
(Section III, para C).

(4) Submit communications requirements through
local communication SCX for processing
(local directives).

b. Complete the Project Support Agreement (PSA)
(Annex E).

c. Provide monthly status reports (Attachment 3).

4
SPG 22 Sep 89



II. CARGO MOVEMENT OPERATIONS SYSTEM (CMOS) DESCRIPTION.

A. Functions to be Automated. Increment I is the first
step in the development of the CMOS program. It will provide
standard automated procedures for the capture, transfer, and
control of cargo movement information. Increments II and III
will provide automated mobility functions, radio frequency trans-
mission of cargo data for mobility, and further cargo movement
automation. The cargo movement functions in Increment I consist
of four primary workcenter modules on which the rest of the CMOS
system will be built. The four workcenters to be automated and
their individual functions are listed in Table II-1.

TABLE II-1 FUNCTIONS TO BE AUTOMATED

1. Increment I.

a. Packing and Crating:

(1) In-check from Base Supply using Bar Code Scanner.
(2) Print Bar Coded Shipping Labels.
(3) Maintain/Print Organizational Reusable Container

Report.
(4) Provide monthly T-WRAPS data.

b. shipment Planning:

(1) Receive 1348-1 Document Record via electronic
interface with Base Supply.

(2) Maintain Non-MILSTRIP TCN Register.
(3) Identify documents/shipments for consolidation.
(4) Prepare/send Advance TCMD/trailers.

c. Surface Freight:

(1) In-check using Bar Code Scanner.
(2) Intransit data (IDC) processing.
(3) Maintain Tonnage Distribution Record.
(4) Prepare/print Government Bills of Lading.
(5) Prepare/print Commercial Bills of Lading.
(6) Prepare/print Government Truck Manifest.
(7) Maintain Bill of Lading Registers.
(8) Maintain Obligation Authority Records.
(9) Provide monthly T-WRAPS data.

d. Air Freight:
(1) In-check using Bar Code Scanner.
(2) Intransit data (IDC) processing.
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TABLE II-i FUNCTIONS TO BE AUTOMATED CONT...

(3) Maintain Over/Short shipment Records.
(4) Provide Backlog listing by warehouse location,

destination POD, DODAAC, or priority.
(5) Pallet build-up using Bar Code Scanner.
(6) Printing of pallet inventory list.
(7) Prepare/print Final Air Manifest.
(8) Maintain Air Manifest Register.
(9) LOGAIR history and reimbursement report.
(10) Monthly Station Traffic Summary.
(11) Monthly T-WRAPS.

2. Increment II - Transportation Mobility Development
(TRANSMOD).

a. This increment provides deployment supportability by
automating the following:

(1) Builds on CMOS Increment I.
(2) Automates Base Level Mobility Functions:

(a) Mobility Control Center (MCC).
(b) Transportation Control Center (TCC).
(c) Air Cargo Terminal (ACT).
(d) Air Passenger Terminal (APT).
(e) Sub Motor Pool (SMP).

(3) Interface with Contingency Operation Mobility
Planning and Execution System (COMPES).
(a) Receives Mobility Schedule of Events (MSOE)

and detailed Cargo/Pax record from COMPES.
(b) Updates MSOE as scheduled actions occur.

(4) Produces automated load plans of aircraft, trucks,
and railcars using Computer Aided Load Manifesting
System (CALM).

(5) Alerts Transportation Control Unit of problems with
schedules.

(6) Passes movement data to MAJCOMs, Transportation
components of US TRANSCOM, Base level systems, and
other CMOS sites - Interface with Base Level Combat
Ammunition System (CAS-B).

(7) Interface with Military Traffic Management Command
(MTMC).
(a) Domestic routing request.
(b) Export Traffic Release request.

(8) Establishes electronic data interchange.
(a) Interface with private sector and DoD agencies

to pass and receive bills of lading.
(9) Computer generated hazardous cargo documentation.
(10) Tracks personnel and training records for mobility

positions.
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3. Increment III - Preplanned Product Improvement (P31).
This increment consists of requirements not currently defined to
a sufficient level of detail for development. These P31
requirements will be added after CMOS system deployment. Initial
P31 estimates are: 25 menu screens, 100 user input screens and 15
system reports.

B. System Hardware and Architecture. CMOS is composed of
minicomputers as hosts (AT&T 3B2) which control the system and
process master databases and microcomputers which are used to
process data at the workcenters. (See equipment layout drawings
Annex B). The CMOS system is interconnected by a local area
network (LAN) and twisted pair telephone cables.

1. Terms:

Workstation: A microcomputer such as a Z-248 used
to process information.

Host/LAN Terminal server: A master micro or mini-
computer used to manage the LAN system, hold the LAN
operating system files, and provide storage facili-
ties for user generated files.

UPS: An uninterruptable power source capable of
providing a short period of battery power in the
event the main power supply is interrupted. It is
intended to provide sufficient power to exit a
program and shut off the equipment without losing
data.

2. The minicomputers (host) maintain the central
database and provide communications with other automated systems
via connection to the Defense Data Network (DDN). The System
Administrator function is collocated with these computers.

3. An Uninterruptable Power Source (UPS) provides clean
power and 10 minutes of backup power to the minicomputers.

4. Microcomputers (workstations) (Zenith Z248 or
equivalent) provide processing in the Shipment Planning, Packing
and Crating, Surface Freight, and Air Freight workcenters.
Increment II workcenters also will use these computers.

a. All order processing, cargo information
processing, and form preparation will be done on these machines.

b. Bar code readers (scanners) capture inbound
cargo data and store information in hand-held terminals (HHT).
The data is then transferred by plugging into one of the worksta-
tions or to the LOGMARS interface computer described in section
II.B.8.b.
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5. Non-collocated workstations are connected to the
main CMOS LAN through dedicated and dial-up telephone lines (see
Annex D). A non-collocated workstation is defined as one which
is located in a separate building from the Increment I TMO LAN.

6. LAN Terminal Server. This device provides connection
to the LAN for all workcenters requiring telephone line
connection.

7. Printers. The system uses a high speed line printer,
DOT matrix printers, and laser printers.

8. Two specialized interface microcomputers will be
connected to the LAN.

a. Standard Base Supply System (SBSS) interface.
CMOS uses a microcomputer as a protocol converter for data
communications between the TMO Processor and the SBSS. (The SBSS
is part of the UNISYS S-I100 Standard Base Level Computer.)

b. Air Clearance Authority (ACA) interface
microcomputer (selected overseas locations only).

9. Increment II will add a microcomputer in each of
the mobility workcenters. These will connect to the main CMOS
LAN through dedicated and dial-up telephone lines.

a. The nine mobility workcenters are: Mobility
Control Center (MCC), Transportation Control Unit (TCU) (includ-
ing both Officer and Controller positions), Air Cargo Terminal
(ACT), Air Passenger Terminal (APT), Sub-Motor Pool (SMP), LGTX
office, Load Planning (LP), interface with the Combat Ammunition
System - Base Level (CAS-B), and the MAJCOM Logistics Readiness
Center (LRC) or its equivalent.

b. The LGTX computer is not connected to either the
Increment I LAN or the Increment II LAN but stands alone and is a
TEMPEST secure microcomputer.

c. The CAS-B microcomputer is located with the CAS-B
system and connects to CMOS LAN via a dial-up telephone line.
For security reasons, the CAS-B microcomputer will not be con-
nected to the CAS-B system.

d. The MAJCOM LRC microcomputer is located at MAJCOM
or Numbered Headquarters and connects to the CMOS LAN by tele-
phone.

10. A Radio Base Station provides RF capability for the
hand-held Bar Code Reader in Increment II. These will operate in
the 1.4 Giga Hertz range. (Exact location of the base station
will be determined at a later date.

8
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C. Equipment Description (See Table C-i of Annex C for more

technical details)

1. Minicomputers will be rack mounted.

Size: Computers are 13" high by 17" wide by 25"
deep; racks are about 52" high by 24" wide by 32" deep - two
racks will be used to hold the CMOS equipment.

2. Workstation microcomputers.

Desktop unit. Approximate size: 21" wide Dy 20" deep
(with cords) by 6.5" high; screen is 14" high by 14" wide by 16"
deep.

3. High Speed Line Printer.

Floor unit. A little larger than a household dryer.
About 33" wide by 36" deep by 40" high.

4. Laser Printers.

Desktop unit; about 18" wide by 24" deep by 15" high.

5. Dot Matrix printers for normal printing.

Desktop unit. About 26" wide by 18" deep. Also,
approximately 13" is needed behind the printer for paper.

6. Uninterruptable Power Source (UPS). A floor unit,
about 32" high by 16" wide by 24" deep.

7. LAN Terminal Server. Rack Mounted unit about 19"
wide by 18" deep by 6" tall. Rack mounted in main CMOS area.

8. Radio Base Station. Rack mounted unit about 19" wide
by 18" deep by 6" tall.

9. For further information on equipment configurations,
see Section II.D and Annex B.

D. Equipment List by Workcenter. (Maximum Configuration.)
See Tables II-1 and 11-2.

9
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Table II-i INCREMENT I EQUIPMENT

ITEM DESCRIPTION QTY UNIT NOTES

TMO CENTRAL COMPUTER EQUIPMENT
MINI-COMPUTERS
AT&T 3B2 UNITS 2 EA
LAN CABLE (for all collocated 1 EA
equipment)
MODEM (for DDN connection) 2 EA
MODEM 18 EA
MODEM RACK (for dial-up 1 EA
connection)
LAN TERMINAL SERVER 1 EA

CMOS MAIN AREA WORKCENTERS
WORKCENTER COMPUTERS (WORKSTATIONS) 2 EA (Minimum)
LINE PRINTER 300 1 EA

SUPPLY INTERFACE
SUPPLY INTERFACE WORKSTATION 1 EA
MODEM (for SBSS computer connect) 1 EA

AIR CLEARANCE AUTHORITY (ACA) INTERFACE
(SELECTED OVERSEAS BASES)
ACA INTERFACE PC 1 EA
MODEM 2 EA

AIR FREIGHT WORKCENTER EQUIPMENT
AIR FREIGHT WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
HAND HELD TERMINAL & CHARGER 1 EA
MODEM 1 EA

SURFACE FREIGHT WORKCENTER EQUIPMENT
SURFACE FREIGHT WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
LASER PRINTER 1 EA
MODEM 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA

SHIPMENT PLANNING WORKCENTER EQUIPMENT
SHIPMENT PLANNING WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 1 EA

PACKING AND CRATING WORKCENTER EQUIPMENT
PACKING AND CRATING WORKSTATION 1 EA
LASER PRINTER 1 EA
MODEM 1 EA
HAND- HELD TERMINAL & CHARGER 1 EA

10
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Table 11-2 INCREMENT II EQUIPMENT

ITEM DESCRIPTION QTY UNIT NOTES

MOBILITY CONTROL CENTER (MCC) WORKCENTER EQUIPMENT
MCC WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 2 EA

TRANSPORTATION CONTROL UNIT (TCU) WORKCENTER EQUIPMENT
TCU WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 2 EA

AIR CARGO TERMINAL (ACT) WORKCENTER EQUIPMENT
ACT WORKSTATION 1 EA
LASER PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 2 EA

AIR PASSENGER TERMINAL (APT) WORKCENTER EQUIPMENT
APT WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 2 EA

SUB-MOTOR POOL (SMP) WORKCENTER EQUIPMENT
SMP WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 2 EA

LOAD PLANNING (LP) WORKCENTER EQUIPMENT
LOAD PLANNING WORKSTATION 1 EA
LASER PRINTER 1 EA
MODEM 2 EA

MAJCOM LOGISTICS READINESS CENTER (LRC) WORKCENTER EQUIPMENT
LRC WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 2 EA

COMBAT AMMUNITION SYSTEM - BASE (CAS-B) WORKCENTER EQUIPMENT
CAS-B WORKSTATION 1 EA
MODEM 2 EA
DOT MATRIX PRINTER 1 EA

LGTX WORKCENTER EQUIPMENT (TEMPEST)
LGTX WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA

NOTE: The CMOS PMO is not responsible for a secure location to

house this equipment.
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III. SITE PREPARATION PROCEDURES

A. Site Survey Requirements. The following tasks must be
accomplished to ensure that the site is prepared for the CMOS
equipment. The time phasing of the tasks can be found in Tables
III-i and 111-2.

1. This task initiates the CMOS facility support effort.
The site survey team will include but is not limited to the
following representatives:

(a) Program Management Office Representatives.
(OT&E and Lead Bases Only)

(b) MAJCOM CMOS Representatives.
(As desired by MAJCOM)

(c) Base LGT/ Representatives.

(d) Base CMOS Manager.

(e) Base Comm Representatives: the importance of
your comm representatives can't be stressed enough. With
CMOS communications requirements as demanding as they are,
their help is critical to the success of CMOS implementation.

(f) Base DE Representatives

(g) Base LGX (Mobility) Representatives

2. The survey team will follow the guidance in this
document to:

(a) Determine equipment location and configuration
for Increments I and II.

(b) Determine communication support requirements.

(c) Determine Civil Engineering support requirements.

(d) Provide data for LAN support.

(e) Prepare an equipment requirement list.

3. LAN support for this program is dependent on the
equipment locations and where workcenters are collocated. Ensure
that the intended method of communication from each workcenter to
the central computer is determined so COMM i.J CE oujport is
properly identified (refer to Annex D guidelines).

12
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Table III-1 CMOS FACILITY PREPARATION ACTIVITIES (CONUS)

START
OPR OCR MONTH

Survey (INC. I & II) MAJCOM SSC/AQFT - 18

Base Concurrence Base Commander MAJCOM - 17

Initiate CE and Communications Functional Base - 17
Work (INC. I & II) User Commander

BCE and Base Communications BCE & Base Base - 1
Work Complete Communications Commander

Preinstallation Survey MAJCOM SSC/AQFT - 1

CMOS Equipment Installation SSC/AQFT MAJCOM 0

Operational Test Date Functional SSC/AQFT + 1
(INC. I ONLY) User

Required Operational Date Functional SSC/AQFT + 3
(INC. I ONLY) User

Table 111-2 CMOS FACILITY PREPARATION SCHEDULE (OVERSEAS)

START
OPR OCR MONTH

Survey (INC. I & II) MAJCOM SSC/AQFT - 24

Base Concurrence Base Commander MAJCOM - 23

Initiate CE and Communications Functional Base - 23
Work (INC. I & II) User Commander

BCE and Base Communications BCE Base Base - 1
Work Complete Communications Commander

Preinstallation Survey MAJCOM SSC/AQFT - 1

CMOS Installation Complete SSC/AQFT MAJCOM 0

Operational Test Date Functional SSC/AQFT + 1
(INC. I ONLY) User

Required Operational Date Functional SSC/AQFT + 3
(INC. I ONLY)
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B. Site Survey Sequence. (proposed)

1. LGTT brief site survey team personnel.

2. Complete Post Site Survey Checklist. (Attachment 1)

3. Determine workcenters and locations. (Annex B)

a. Consolidated workcenters by building and room.

b. Workcenters not used

c. Evaluate effects of future plans on current
facilities.

4. Determine workcenter equipment requirements (Micro-
computers, printers, modems, etc.) (See Tables II-1 and 11-2)

5. Determine possible COMM/LAN connection of workcenters
to central computer. (Annex D)

6. Visit each workcenter location and evaluate need for:

(a) Electrical power.

(b) Air Conditioning.

(c) Dedicated and dial-up telephone lines.

(d) Work space for each workstation computer.
Include printers modems and other hardware needed to support the
workcenter. (See Annex C)

7. Visit central computer area and evaluate need for:

(a) Electrical power.

(b) Air Conditioning.

(c) Dedicated and dial-up telephone 1i es.

(d) Work space for each AT&T computer. Include
printers, modems, and other hardware needed to support the cen-
tral computer area. (See Annex C)

8. Review the COI4M/LAN interconnections and determine
the method to be used by the workcenter. (Annex D)

9. Determine Comm support. (Annex D)

10. Determine CE support. (Annex C)

14
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11. Complete PSA. (Annex E)

C. Validation/Funding Requirements for Construction. The
CMOS program will be centrally funded through HQ AFCC and, as
such, will follow the normal funding guidelines. This program
will vary from the norm in that the PSA will be prepared at the
base level and tracking of the project will be a joint effort
between the base LGTT and SCX. Validation that program require-
ments are met will be accomplished through the CMOS program
office in conjunction with the MAJCOM AFCC Division DE. The
following are the general procedures for obtaining funds. There
are three funding ranges under which CMOS facility support may be
accomplished. (Below $2,000, $2,000 to $15,000, and above $15,000
to $150,000.) Each range has different documentation and proce-
dural requirements as siiown below:

1. Projects estimated to require less than $2000 should
be accomplished under the host/tenant support agreement between
AFCC and the base. The following steps are required:

(a) Forward a copy of the completed AF Forms 332 and
327 to SSC/AQFT for tracking purposes.

(b) If, for some reason the host/tenant agreement
does not cover this work, follow the procedure in para C.2 below.

(c) Work required under this category should begin
as soon as possible.

2. Projects estimated between $2000 and $15,000.

(a) These projects will require a front-page AF Form
1391 and appropriate planning documentation for validation of
the project. DO NOT BEGIN CONSTRUCTION UNTIL YOUR AF FORM 1391
HAS BEEN APPROVED BY YOUR MAJCOM DE AND SSC/AQ. This document
must be approved before CMOS funds can be transferred.

(b) The Program Element Code (PEC) for the CMOS
Program is not available at this time. The PEC will be provided
by message when available.

(c) The BCE will initiate action with the base
Facility Board to obtain project approval. The base LGTT and SCX
must actively promote and defend their project at the Facility
Board in order to obtain the highest priority for approval and
accomplishment.

(d) The package should be sent to the base SCX after
Facility Board approval. They, in turn, will send the package to
their AFCC Division DE or equivalent, with copies to HQ SSC/AQFT.
The AFCC Division Commander will act on the package after review
by the Division DE. The Division Commander has approval authority
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up to $150,000. SSC/AQFT will work closely with the AFCC Division
DE to ensure that all projects are validated and approved in a
timely manner.

(e) Funds will be made available only after the
project is 100% designed and ready for contract award.

(f) Further information can be obtained through
AFCC Pamphlet 700-8, 1 Sep 86; DE File Letters 86-8, 86-14, and
86-18; and AFR 86-1, Civil Engineering Programming, Change 1, 26
Sep 86, chap. 1-5: AFR 700-3, Chap 2, Para 2-11 and Chap 5; and
AFR 700-4, vol 1, Chap 1, para l-7v and 1-7w.

3. Projects estimated between $15,000 and $150,000.

(a) These projects will require a full AF Form 1391
package and appropriate planning documentation for validation of
the project. DO NOT BEGIN CONSTRUCTION UNTIL YOUR AF FORM 1391
HAS BEEN APPROVED BY YOUR MAJCOM DE AND SSC/AQ. This document
must be approved before CMOS funds can be transferred.

(b) The Program Element Code (PEC) for the CMOS
Program is not available at this time. The PEC will be provided
by message when available.

(c) The BCE will initiate action with the base
Facility Board to obtain project approval. The base LGTT and SCX
must actively promote and defend their project at the Facility
Board in order to obtain the highest priority for approval and
accomplishment.

(d) The package should be sent to the base SCX after
Facility Board approval. iney, in turn, will send the package to
their AFCC Division DE, or equivalent, with copies to SSC/AQFT.
The AFCC Division Commander will act on the package after review
by the Division DE. The Division Commander has approval authority
up to $150,000. SSC/AQFT will work closely with the AFCC Divi-
sion DE to ensure that all project are validated and approved in
a tiiacly manner.

(e) Funds will be made available only after the
project is 100% designed and ready for contract award.

(f) Further information can be obtained through AFCC
Pamphlet 700-8, 1 Sep 86; DE File Letters 86-8, 86-14, and 86-18;
and AFR 86-1, Civil Engineering Programming, Change 1, 26 Sep 86,
chap. 1-5; AFR 700-3, Chap 2, Para 2-11 and Chap 5; and AFR 700-
4, vol 1, Chap 1, para l-7v and 1-7w.
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D. Resources To Be Provided By The Base.

1. The base will be responsible for providing the follow-
ing items to support the CMOS system and installation. These
items will need to be on hand at the time the AT&T mini-computer
is installed:

a. Tables and/or desks for computers, printers,

and other equipment.

b. Spiker boxes.

c. Power cord adapters (overseas).

d. Paper for the high speed printer.

e. Equipment maintenance after FY 95.

f. Halon fire extinguishers for computer areas.

2. The MAJCOM will be responsible for providing the
following support:

a. TDY funds needed for site surveys implementation
and training (FY 90 and beyond).

b. Manpower for implementation and training.
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IV. PSA REQUIREMENTS:

A. Program Support Agreement. The site survey team will
initiate a Program Support Agreement (PSA) and other local docu-
mentation required to initiate work. Annex E contains a generic
PSA and instructions for completion. The PSA should be coordi-
nated with base support agencies to indicate concurrence with
the proposed facility usage, modification and required completion
date to support the CMOS program. The PSA should be signed by
the Wing Commander. The following persons should coordinate on
the PSA or Staff Summary Sheet:

1. Base Civil Engineer Commander.

2. Base Comm Squadron Commander.

3. Base Transportation Squadron Commander.

4. Base Commander.

B. Documentation, Validation, and Tracking.

1. Prior to completing the PSA, the Base CMOS Manager
should complete the Prograa Support Agreement (PSA) Checklist to
ensure that the PSA has been properly prepared and that all
reauired documentation is attached. See Attachment 2.

2. Two complete copies of the PSA will be sent to
SSC/AQFT, Bldg 856, Gunter AFB AL 36114-6343. Two copies of the
PSA will also be sent to the MAJCOM/LGTT. PSA approval is sub-
ject to SSC/AQFT review.

3. The Base CMOS Manager will provide monthly
status reports in accordance with Attachment 3.

4. Documents and validations required for construction
funding will be handled iaw Section III, para C.

5. The Base CMOS Manager will provide validation of
completed site preparation so equipment installation can be
scheduled.
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Attachment 1

CMOS POST SITE SURVEY CHECKLIST

The following checklist is intended to help the site survey team
to ensure they have covered all support requirements. The
checklist can be used during the survey but should be reviewed by
the entire survey team before the PSA is finalized. This
checklist references appropriate sections of the site preparation
guide but is not intended to replace the guide. References are
not necessarily complete. The questions are intended to aid in
the necessary decision process but will not fit all situations
since each installation is site specific.

YES NO N/A

1. Were the workcenters listed in Table II-1 and
11-2 reviewed to identify local requirements,
consolidation of workcenters or workcenters not
used at your base?

2. Were the locations, by building and room number,
identified for the Central Computer Area and
workcenters?

3. Were future plans considered that could affect
this program?

4. Was the equipment (Table II-1 and 11-2) list
reviewed to determine equipment requirements
for your base by workcenter?

5. Were facility support requirements considered for
each piece of equipment?

6. Was an overall COMM/LAN plan developed to ensure
all workcenter locations are covered, interior and
exterior?

7. Were the requirements in Annex G considered to
ensure resources are available for implementation?

8. Was an equipment requirement verification list

prepared for the PSA?

Central Computer Area:

1. Is adequate space available for equipment layout?

2. Will the area meet the facility requirements in
Annex C ?
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Attachment 1 Cont...

3. Were the power requirements in Annex C,
Table C-I met?

4. Were the air conditioning requirements in Annex
C, Table C-I met?

5. Were the structural, fire, and security require-
ments in C considered?

6. Are sufficient comm lines available in this area per
Annex D?

7. If 6 is "no," have the cabling requirements
been identified, both interior and exterior?

8. Has the RF antenna placement been considered?

Work Centers:

a. Air Freight:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

b. Surface Freight:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?
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Attachment 1 Cont...

c. Shipment Planning:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable

support been considered (Annex D)?

d. Packing and Crating:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

e. Mobility Control Center:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C3 been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

f. Transportation Control Unit:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?
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Attachment 1 Cont...
3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable

support been considered (Annex D)?

g. Air Cargo Terminal:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

h. Air Passenger Terminal:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable

support been considered (Annex D)?

i. Sub-Motor Pool:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
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Attachment 1 Cont...

support been considered (Annex D)?

j. Load Planning:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C3 been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

k. Logistics Readiness Center (MAJCOM):

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

1. Combat Ammunition System:

1. Was the collocation of workcenters considered?

2. Are sufficient power receptacles available to
support equipment, new and existing?

3. Is power quality adequate?

4. Have all equipment support requirements in
Annex C been considered?

5. Have the Comm Requirements for conduits and cable
support been considered (Annex D)?

mn. LGTX (TEMPEST Terminal):

1. No facility support will be provided for this
terminal.
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PROGRAM SUPPORT AGREEMENT (PSA)
CHECKLIST

Please ensure that your PSA contains all of the following information:

Cover Letter:

[ Program support letter signed by the Wing or Base Commander.

[] Staff Summary Sheet showing full coordination of the PSA.

Attachment 1: (Site Survey/Base Implementation Data)

[ List of persons involved in conducting the site survey.

[] List of POCs and personnel familiar with the various attachments in the PSA,
associated requirements, and work sites.

Attachment 2: (Equipment Requirements List)

[ Base implementation data listing: building locations, building numbers, and
equipment requirements.

[] Indicate exact number and type of equipment needed following guidelines in Site
Preparation Guide.

Attachment 3: (Equipment Power/Heat Criteria)

As shown by Site Implementation Guide sample. The purpose of this list is to show
electrical consumption and BTUH load factors to determine electrical and air
conditioning requirements.

Attachment 4: (Civil Engineering Support Requirements)

Projects costing less than $2,000:

[ 2 copies of completed AF Form 332 and/or AF Form 327 for any civil engineering
support required.

Projects costing between $2,000 and $15,000:

[] 2 copies of a front page AF Form 1391 and appropriate planning documentation for
validation of project.
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Projects costing between $15,000 and $150,000:

[ 2 copies of full AF Form 1391 package and appropriate planning documentation for
validation of project.

Air Conditioning:

[ Statement indicating whether air conditioning is/is not needed. If needed, include 2
copies of AF Fm 332 requesting installation.

Fire Protection:

[ Statement indicating availability of suitable Halon fire extinguisher (max 70 foot
distance from computers).

Power Requirements:

[] A statement indicating any unusual power fluctuations, dirty power, or requirements
for power conditioning, if required. If power conditioning is required, AFCC draft
regulation 85XX will provide guidance.

[ 2 copies of AF Fm 332 requesting installation of dedicated circuit/circuit panel for
the UPS.

Attachment 5: (Base Communications Support)

Communications Systems Requirements Document:

[ 2 copies of approved AF Form 3215 to install any additional dedicated or dial-up
cable pairs needed for this program.

[ If approved, AF Fm 3215s cannot be obtained by suspense date for return of the

PSA, provide copy of form submitted and date when approval will be available.

Cable Support:

[] Availability of one Twisted 4-wire Cable:

[ Between the host and each remote workstation. (NEW REQUIREMENT)

[ To the DDN concentrator.
25
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[] To the Sperry 1100 (Standard Base Supply System computer). (The comm squadron

must provide this hookup at the SBSS end.)

[] To the MAJCOM/Numbered Air Force Logistics Readiness Center (LRC).

[] To the base munitions office that handles the Combat Ammunition System (CAS)
(NEW REQ.) Additionally, system will require a dial-up (class 'C') circuit.

[] Availability of one dial-up cable at the host for each remote workstation.

[ One dial-up cable (class 'C' line) at each remote workstation terminal.

[] If cable pairs are not available, include date when base will complete installation of
required cable to the demarkation point. This installation will be base funded.

[] If base communications cannot support requirement, include copy of message sent to
SSC/AQFT detailing problems.

Attachment 6: (LAN Support)

No input is required. Submission of this PSA and agreements from Comm and CE to
provide allied support will satisfy support requirements.

Attachment 7: (Drawing List with Drawings)

[ Set of engineering drawings for each work site.

[ Drawing of each building:

Architecture:

[] Show room dimensions and ceiling height for each office.

[] Show overall building dimensions.

[] Indicate ceiling types, heights, and crawl space.

[] Show type of wall for all interior and exterior walls.

[] Show location of all furnace ducts, water pipes, electrical cable, etc., which are
located in walls or ceiling.

Telephone/Cable: 26
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[ Locate and mark the demarkation point for telephone wires (see your comm rep).

[] Color code existing and new required telephone demarkation points.

[] Show location of existing conduit/troughs.

Electrical:

[] Locate and mark electrical panels (see your CE rep).

[] Color code existing and new required electrical panels.

New Construction:

[] Color code any new office construction required to support CMOS or other activities
and provide dimensions.

[ Drawing of each office or group of offices.

[ Show location of current and planned wall electrical plugs (color code).

[] Show location of current and planned telephone jacks (color code).

[] Show desired location of future CMOS hardware.

[] For the above items, show distances from wall, along walls, height from floor or
ceiling, etc.

[ Forward 2 copies of PSA and attachments to SSC/AQFT, Bldg 856, Gunter AFB,
Alabama 36114-6343.
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Attachment 3

MONTHLY STATUS REPORT FORMAT

FROM: **BASE** //LGTT//

TO: **MAJCOM** //LGTT/SCX/DEP//

INFO: HQ USAF WASH DC //LETX/LETT//
SSC GUNTER AFB AL //AQFT/AQAE//
HQ AFCC SCOTT AFB IL //LGTT/DEPR/AIAS//
(OTHER INFO ADDRESSES AS REQUIRED)

ZEN**BASE** //DEE/SCX/LGX/LGTX//

SUBJECT: CMOS STATUS REPORT, **MONTH, YEAR**

1. SITE SURVEY SCHEDULED DATE:

2. SITE SURVEY COMPLETION DATE:

3. PSA COMPLETION DATE:

4: PSA SENT TO MAJCOM AND SSC/AQFT:

5. DD FORM 1391 APPROVAL:

6. DESIGN STATUS:

7. PROJECT VALIDATION/FUNDS TRANSFER INITIATED:

8. PROJECT VALIDATION/FUNDS TRANSFER COMPLETE:

9. SCHEDULE CONSTRUCTION START DATE:

10. ACTUAL CONSTRUCTION START DATE:

11. CONSTRUCTION STATUS:

12. SCHEDULED CONSTRUCTION COMPLETION DATE:

13. ACTUAL CONSTRUCTION COMPLETION DATE:

14. COMM WORK STATUS:

15. FACILITY PREP COMPLETION DATE:

16. DDN SERVICE REQUEST DATE:

17. EQUIP DELIVERY STATUS:

28
SPG 22 Sep 89



Attachment 3 Cont...

18. EQUIP DELIVERY COMPLETION DATE:

19. SCHEDULED INSTALLATION DATE:

20. ACTUAL INSTALLATION DATE:

21. REMARKS:
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INSTALLATION SCHEDULE

SITE PREPARATION INCLUDES ALL SUPPORT REQUIREMENTS FOR
INCREMENTS I AND II.

REQUIRED OPERATIONAL DATE IS FOR INCREMENT I ONLY.

1. INITIAL QUALIFICATION OPERATIONAL TEST AND EVALUATION (QOT&E),
TRAINING AND LABORATORY SITES

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.
NLT NLT (ROD)

GUNTER AFB, AL (LAB-A) ** OCT 88 SEP 89 SEP 89
GUNTER AFB, AL (LAB-B) ** OCT 88 SEP 89 SEP 89
SHEPPARD AFB, TX (TECH TNG) ** SEP 88 APR 90 MAY 90***
LANGLEY AFB, VA (QOT&E) ** OCT 88 APR 90 MAY 90***
SEYMOUR-J. AFB, NC (QOT&E) ** OCT 88 APR 90 MAY 90***
MATHER AFB, CA (LABORATORY) NA APR 90 MAY 90***
RAMSTEIN AB, GE ** MAY 89 APR 90 MAY 90***
SCOTT AFB, IL ** JUN 89 APR 90 MAY 90***
WRIGHT-PATTERSON AFB OH ** SEP 89 APR 90 MAY 90***
KADENA AB, JA ** SEP 89 APR 90 MAY 90***
MAXWELL AFB, AL (AU) ** SEP 89 APR 90 MAY 90***

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

*** NOTE: EQUIPMENT WILL BE IN PLACE AT THIS TIME, BUT SYSTEM IOC
IS FEB 91. AS EARLY AS MAY 90, PROTOTYPE SOFTWARE WILL BE SENT
AND THE SITE WILL BE USED FOR SYSTEM DEMONSTRATION.
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2. TACTICAL AIR COMMAND (TAC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** OCT 88
LANGLEY AF, VA ** OCT 88 APR 90 MAY 90
SEYMOUR-JOHNSON AFB, NC ** OCT 88 APR 90 MAY 90

REGIONAL TRAINING * ** APR 89
SHAW AFB, SC MAY 89 NOV 90 FEB 91
MYRTLE BEACH AFB, SC MAY 89 NOV 90 FEB 91
MOODY AFB, GA MAY 89 NOV 90 FEB 91
HOMESTEAD AFB, FL MAY 89 NOV 90 FEB 91
MACDILL AFB, FL MAY 89 NOV 90 FEB 91
TYNDALL AFB, FL MAY 89 NOV 90 FEB 91
ENGLAND AFB, LA MAY 89 DEC 90 MAR 91
HOWARD AFB, CANAL ZONE MAY 89 DEC 90 MAR 91

REGIONAL TRAINING * ** MAR 89

BERGSTROM AFB, TX MAY 89 DEC 90 MAR 91
CANNON AFB, NM MAY 89 DEC 90 MAR 91
MOUNTAIN HOME AFB, ID MAY 89 DEC 90 MAR 91
GEORGE AFB, CA MAY 89 DEC 90 MAR 91
HOLLOMAN AFB, NM MAY 89 JAN 91 APR 91
DAVIS MONTHAN AFB, AZ MAY 89 JAN 91 APR 91
LUKE AFB, AZ MAY 89 JAN 91 APR 91
NELLIS AFB, NV MAY 89 JAN 91 APR 91

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION

GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

•* NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

TAC FULL OPERATIONAL CAPABILITY: APRIL 91

32

SPG 22 Sep 89



3. STRATEGIC AIR COMMAND (SAC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** NOV 88
OFFUTT AFB, NE ** NOV 88 APR 90 MAY 90

REGIONAL TRAINING ** JUN 89
LORING AFB, ME AUG 89 JAN 91 APR 91
PEASE AFB, NH AUG 89 JAN 91 APR 91
PLATTSBURG AFB, NY AUG 89 FEB 91 MAY 91
GRIFFISS AFB, NY AUG 89 FEB 91 MAY 91
WURTSMITH AFB, MI AUG 89 FEB 91 MAY 91
K.I. SAWYER AFB, MI AUG 89 FEB 91 MAY 91
GRISSOM AFB, IN AUG 89 FEB 91 MAY 91

REGIONAL TRAINING ** MAY 89
WHITEMAN AFB, MO JUL 89 MAR 91 JUN 91
MCCONNELL AFB, KS JUL 89 MAR 91 JUN 91
EAKER AFB, LA JUL 89 MAR 91 JUN 91
BARKSDALE AFB, LA JUL 89 MAR 91 JUN 91
DYESS AFB, TX JUL 89 MAR 91 JUN 91
MINOT AFB, ND JUL 89 APR 91 JUL 91
CARSWELL AFB, TX JUL 89 APR 91 JUL 91
ELLSWORTH AFB, SD JUL 89 MAY 91 AUG 91
GRAND FORKS AFB, ND JUL 89 MAY 91 AUG 91

REGIONAL TRAINING * ** JUN 89
F.E. WARREN AFB, WY AUG 89 MAR 91 JUN 91
MALMSTROM AFB, MT AUG 89 APR 91 JUL 91
FAIRCHILD AFB, WA AUG 89 APR 91 JUL 91
CASTLE AFB, CA AUG 89 APR 91 JUL 91
VANDENBURG AFB, CA AUG 89 APR 91 JUL 91
BEALE AFB, CA AUG 89 MAY 91 AUG 91
MARCH AFB, CA AUG 89 MAY 91 AUG 91

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION

GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

•* NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

SAC FULL OPERATIONAL CAPABILITY: AUGUST 1991
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4. MILITARY AIRLIFT COMMAND (MAC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** MAY 89

SCOTT AFB, IL ** MAY 89 APR 90 MAY 90
REGIONAL TRAINING * ** MAY 89
HURLBURT FLD, FL JUL 89 MAY 91 AUG 91
POPE AFB, NC JUL 89 MAY 91 AUG 91
ANDREWS AFB, MD JUL 89 JUN 91 SEP 91
KIRTLAND AFB, NM JUL 89 JUN 91 SEP 91
LITTLE ROCK AFB, AR JUL 89 JUN 91 SEP 91
ALTUS AFB, OK JUL 89 JUN 91 SEP 91

REGIONAL TRAINING * ** JUN 89
McGUIRE AFB, NJ AUG 89 JUN 91 SEP 91
DOVER AFB, DE AUG 89 JUL 91 OCT 91
CHARLESTON AFB, SC AUG 89 JUN 91 OCT 91
TRAVIS AFB, CA AUG 89 JUL 91 OCT 91
McCHORD AFB, WA AUG 89 JUL 91 OCT 91
LAJES FIELD, AZORES AUG 89 FEB 92*** MAY 92***

RHEIN MAIN AB, GE (EUROPE) SEP 89 SEP 91 DEC 91
TEMPLEHOF GE APT,GE (EUROPE) SEP 89 SEP 91 DEC 91

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION

GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

•* NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

•** NOTE: TENTATIVE DATES ONLY

MAC FULL OPERATIONAL CAPABILITY, CONUS: MAY 1992

34

SPG 22 Sep 89



5. USAF EUROPE (USAFE) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** MAY 89
RAMSTEIN AB, GE ** MAY 89 APR 90 MAY 90

REGIONAL TRAINING * ** AUG 89
SPANGDAHLEM AB, GE SEP 89 JUL 91 OCT 91
WOENSDREOHT AB, GE SEP 89 JUL 91 OCT 91
HESSISCH OLENDORF AB, GE SEP 89 AUG 91 NOV 91
LEIPHEIM AB, GE SEP 89 AUG 91 NOV 91
AHLHORN AB, GE SEP 89 AUG 91 NOV 91
NORVENICH AB, GE SEP 89 AUG 91 NOV 91
WENIGERATH AB, GE SEP 89 AUG 91 NOV 91
BITBURG AB, GE SEP 89 AUG 91 NOV 91
HAHN AB, GE SEP 89 SEP 91 DEC 91
ZWEIBRUCKEN AB, GE SEP 89 SEP 91 DEC 91
SEMBACH AB, GE SEP 89 SEP 91 DEC 91
SOSTESTERBURG AB, NETH SEP 89 NOV 91 FEB 92
OSLO, NO SEP 89 NOV 91 FEB 92

REGIONAL TRAINING * ** AUG 89
RAF LAKENHEATH , UK SEP 89 SEP 91 DEC 91
RAF ALCONBURY, UK SEP 89 OCT 91 JAN 92
RAF FAIRFORD, UK SEP 89 OCT 91 JAN 92
RAF CHICKSANDS, UK SEP 89 OCT 91 JAN 92
RAF MILDENHALL, UK SEP 89 OCT 91 JAN 92
RAF BENTWATERS, UK SEP 89 OCT 92 JAN 92
RAF UPPER HAYFORD, UK SEP 89 NOV 92 FEB 92
RAF GREENHAM COMMON, UK SEP 89 NOV 92 FEB 92

REGIONAL TRAINING * ** AUG 89
SAN VITO AS, IT SEP 89 NOV 91 FEB 92
COMISO AS, IT SEP 89 NOV 91 FEB 92
DECIMOMANNU AB, IT SEP 89 DEC 91 MAR 92
AVIANO AB, IT SEP 89 DEC 91 MAR 92
HELLENIKON AB, GR SEP 89 DEC 91 MAR 92
IRAKLION AS, CR SEP 89 DEC 91 MAR 92
INCIRLIK AB, TU SEP 89 DEC 91 MAR 92
ANKARA AB, TU SEP 89 DEC 91 MAR 92
PIRINCLIK AB, TU SEP 89 JAN 92 APR 92
IZMIR AB, TU SEP 89 JAN 92 APR 92
TORREJON AB, SP SEP 89 JAN 92 APR 92
MORON AB, SP SEP 89 JAN 92 APR 92

ZARAGOZA AB, SP SEP 89 JAN 92 APR 92

FLORENNES AB, BE SEP 89 JAN 92 APR 92
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SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

RHEIN MAIN AB, GE (MAC) SEP 89 SEP 92 DEC 91
TEMPLEHOF GEN APRT, GE (MAC) SEP 89 SEC 92 DEC 91
RAF KEMBLE, UK (AFLC) SEP 89 OCT 91 JAN 92

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION

GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

EUROPE FULL OPERATIONAL CAPABILITY : MAY 1992

6. ALASKAN AIR COMMAND (AAC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** OCT 89
ELMENDORF AFB, AK ** OCT 89 FEB 92 MAY 92
EILESON AFB, AK OCT 89 FEB 92 MAY 92

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

AAC FULL OPERATIONAL CAPABILITY : MAY 1992

7. PACIFIC AIR COMMAND (PACAF) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** AUG 89
HICKAM AFB, HI ** AUG 89 FEB 92 MAY 92

REGIONAL TRAINING ** AUG 89
KADENA AFB, JA ** AUG 89 APR 90 MAY 90
ANDERSON AB, GU OCT 89 FEB 92 MAY 92
CLARK AB, PI OCT 89 FEB 92 MAY 92
YOKOTA AB, JA OCT 89 MAR 92 JUN 92
MISAWA AB, JA OCT 89 MAR 92 JUN 92
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SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

REGIONAL TRAINING ** SEP 89
OSAN AB, ROK OCT 89 MAR 92 JUN 92
KUNSAN AB, ROK OCT 89 MAR 92 JUN 92
TAEGU AB, ROK OCT 89 MAR 92 JUN 92
KWANG-JU AB, ROK OCT 89 MAR 92 JUN 92
SUWON AB, ROK OCT 89 APR 92 JUL 92

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION

GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

PACAF FULL OPERATIONAL CAPACITY: JULY 1992

8. AF SYSTEMS COMMAND (AFSC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** MAR 90
ANDREWS AFB, MD MAR 90 SEE MAC SCHEDULE

REGIONAL TRAINING * ** MAY 90
EGLIN AFB, FL JUN 90 APR 92 JUL 92
HANSCOM AFB, MA JUN 90 APR 92 JUL 92
PATRICK AFB, FL JUN 90 APR 92 JUL 92
EDWARDS AFB, CA JUN 90 APR 92 JUL 92
LOS ANGELES AFS, CA JUN 90 APR 92 JUL 92
BROOKS AFB, TX JUN 90 MAY 92 AUG 92

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION

GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

AFSC FULL OPERATIONAL CAPABILITY : AUGUST 1992
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9. SPACE COMMAND (SPACECOM) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** JUL 90
PETERSON AFB, CO ** JUL 90 MAY 92 AUG 92

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

SPACOM FULL OPERATIONAL CAPABILITY : AUGUST 1992

10. AIR TRAINING COMMAND (ATC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** MAY 90
RANDOLPH AFB, TX ** MAY 90 MAY 92 AUG 92

REGIONAL TRAINING ** JUL 90
SHEPPARD AFB, TX AUG 90 MAY 92 AUG 92
COLUMBUS AFB,MS AUG 90 MAY 92 AUG 92
WILLIAMS AFB, AZ AUG 90 MAY 92 AUG 92
REESE AFB, TX AUG 90 JUN 92 SEP 92
VANCE AFB, OK AUG 90 JUN 92 SEP 92
GOODFELLOW AFB, TX AUG 90 JUN 92 SEP 92
KEESLER AFB, MS AUG 90 JUN 92 SEP 92
LACKLAND AFB, TX AUG 90 JUN 92 SEP 92
CHANUTE AFB, IL AUG 90 JUN 92 SEP 92
LOWRY AFB, CO AUG 90 JUL 92 OCT 92
LAUGHLIN AFB, TX AUG 90 JUL 92 OCT 92

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION
GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

ATC FULL OPERATIONAL CAPABILITY : OCTOBER 1992
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11. AIR FORCE ACADEMY (AFA) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE CPFR.

NLT NLT (ROD)

MAJCOM ORIENTATION ** JUL 90
AIR FORCE ACADEMY, CO ** JUL 90 JUL 92 OCT 92

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

12. AIR FORCE LOGISTICS COMMAND (AFLC) INSTALLATION SCHEDULE

SURVEY INSTALLATION REQUIRED
COMPLETE COMPLETE OPER.

NLT NLT (ROD)

MAJCOM ORIENTATION ** SEP 89
WRIGHT-PATTERSON AFB, OH ** SEP 89 JUN 90 DEC 90

REGIONAL TRAINING ** AUG 90
MCCLELLAN AFB, CA SEP 90 JUL 92 OCT 92
ROBINS AFB, GA SEP 90 JUL 92 OCT 92
TINKER AFB, OK SEP 90 JUL 92 OCT 92
KELLY AFB, TX SEP 90 AUG 92 NOV 92
NEWARK AFS, OH SEP 90 AUG 92 NOV 92
HILL AFB, UT SEP 90 AUG 92 NOV 92

RAF KEMBLE, UK (EUROPE) SEP 89 MAY 92 AUG 92

* NOTE: THE BASE REPRESENTATIVES ARE GIVEN A SITE PREPARATION
GUIDE AND SAMPLE PSA AT THE REGIONAL TRAINING. THE PSA
IS TO BE COMPLETED WITHIN 60 DAYS OF THE TRAINING.

** NOTE: TO BE COMPLETED BY THE PROGRAM OFFICE

AFLC FULL OPERATIONAL CAPABILITY : OCTOBER 1992

13. The Increment II equipment installation schedule is yet to
be determined. However, facility and/or communications
preparation should be accomplished concurrently with Increment I
in accordance with this plan.
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ANNEX B

EQUIPMENT PLACEMENT GUIDELINE

INCRET I

1. TRO Central Computer Area (See Figure B-1)

a. The TMO Central Computer Area contains two racks of
equipment including minicomputers, tape backups, LAN equipment,
modems, and a radio base station. Also in this area are an unin-
terruptable power source (UPS), the Standard Base Supply System
interface microcomputer, and system control workstations. Site
Prep Guide Section II.C and Annex E, Generic Project Support
Letter, Atch 1 have equipment configurations, which are also
displayed in Figure B-1.

b. Do you have an area in your TMO which contains the
administrative offices of two or more of the four functional
areas described earlier (Shipment Planning, Packing and Crating,
Surface Freight, and Air Freight)?

If yes, this may be a good area for the main computer
area - collocating as much equipment as possible saves
installation costs.

If not, an office with one of the functions which is near
to the others may suffice.

c. Does the chosen office space have air conditioning?

If not, choose another office area with air conditioning
in the same general area. If an air conditioned office
area is not available, check the operating temperatures
allowable as detailed in Annex C. If your office is
within these parameters, it should be fine; otherwise,
air conditioning may be required. (See Annex C)

If it has A/C, this may be a proper place for the TMO
Processor suite. Compare the operating environment with
specifications found in Annex C.

d. Ensure you have desktop or table-top space available for
two workstation microcomputers (main area workstation and SBSS
interface) and two terminals.

2. High Speed Line Printer.

a. Should be located no more than 50 feet from the host
minicomputers.
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3. Standard Base Supply System (SBSS) Interface Computer.

a. Recommend you locate this computer in the main computer
area.

b. If practical, place this microcomputer near a telephone
currently in use to allow easy connection of the dedicated line
to the SBSS computer. (See Annex D)

4. Shipment Planning Computer Configuration. (See Figure B-2)

a. The recommended spot for this equipment is in the
shipment planning administrative office area. Temperatures and
humidity outside the limits identified in Annex C should be
avoided.

b. Ensure desktop space is available.

c. If this office is not in the same building as the main
computer area, place the microcomputer near a telephone to allow
easy connection to the main CMOS LAN.

d. See Annex C for power requirements for this and other
computers.

5. Surface Freight Computer Configuration. (See Figure B-3)

a. The recommended spot for this computer is in the surface
freight administrative office area. Temperatures and humidity
outside the limits identified in Annex C should be avoided. If
this equipment is placed in a bay work area, it should be covered
when not in use.

b. Ensure desktop space is available.

c. The laser printer may be separated from the computer by
no more than 50 feet. The laser printer will print GBLs and
other forms - see Section II.A of the guide. If the printer is
separated from the computer, CE should be informed in case any
cable holes need to be drilled.

d. If this office is not in the same building as the main
computer area, place the microcomputer near a telephone to allow
easy phone connection to the CMOS LAN.

6. Air Freight Computer Configuration. (See Figure B-4)

a. The recommended spot for this computer is in the Air
Freight administrative office area. Environmental factors are
the same as for Surface Freight.
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b. If this office is not in the same building as the main
computer area, place the microcomputer near a telephone to allow
easy phone connection to the CMOS LAN.

c. Power and size requirements are identified in Annex C.

7. Packing and Crating computer configuration. (See Figure B-3)

a. The recommended position for this computer is in the
Packing and Crating administrative office area, and similar
precautions should be taken for climatic extremes as in the other
functional area computers. Extra precautions must also be taken
for protection from dust and other contaminations in this area.
The maximum distance from the microcomputer to the laser printer
is 50 feet.

b. If this office is not in the same building as the main
computer area, place the microcomputer near a telephone to allow
easy phone connection to the CMOS LAN.

c. Power and size requirements are identified in Annex C.

8. Air Clearance Authority (ACA) - Overseas only. This microcom-
puter should be placed in the central computer area or your ACA
area. It requires desktop or table-top space for the microcom-
puter and printer. (See Figure B-2)
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INCREMENT II - MOBILITY

1. Mobility Control Center (MCC). (See Figure B-2)

a. The workstation should be located in its functional area.

b. Connects to the CMOS LAN through a four-wire dedicated
telephone line with a class C dial-up line as a back-up.

c. Although this work area is not included in Increment I
and will not be installed at the same time as Increment I equip-
ment, preparation for the workstation should be accomplished at
the same time as Increment I preparation.

2. Transportation Control Unit (TCU). The same placement fac-
tors apply to the TCU terminals as apply to the MCC, outlined in
para 9 above. (See Figure B-4)

3. Air Cargo Terminal (ACT). The same placement factors apply
to the ACT terminal as apply to the MCC. (See Figure B-3)

4. Air Passenger Terminal (APT). The same placement factors
apply to the APT terminal as apply to the MCC. (See Figure B-4)

5. Sub-Motor Pool (SMP). The same placement factors apply to
the SMP terminal as apply to the MCC. (See Figure B-2)

6. Load Planning (LP). The same placement factors apply to the
LP terminal as apply to the MCC. (See Figure B-5)

7. LGTX Plans And Programs. Should be placed in the functional
area but is a stand-alone TEMPEST terminal, not to be connected
to the CMOS LAN. (See Figure B-2)

8. Interface with Combat Ammunition System - Base Level(CAS-B).
This terminal will be installed in the munitions complex near the
CAS-B system but does not connect to it. This workstation should
connect to the CMOS LAN the same way as the MCC workstation.
(See Figure B-2)

9. MAJCOM Logistics Readiness Center (LRC) or its equivalent.
The same placement and connection factors apply to the LRC work-
station as apply to the MCC. (See Figure B-2)
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ANNEX C

CIVIL ENGINEERING SUPPORT REQUIREMENTS

1. Responsibility:

a. The Base Civil Engineer will assign the necessary repre-
sentatives to the Site Survey Team. These individuals should
have the appropriate expertise to determine specific facility
support requirements to meet the criteria in this annex.

b. The Survey Team member will:

(1) Prepare drawings and sketches as required in
Appendix II of this annex.

(2) Ensure that facility support requirements are
minimized.

(3) Assist in preparation of documentation as required
by this guide and all applicable regulations (i.e.,
PSA, AF Form 332, AF Form 1391, etc.)

(4) Track preparation of required project/work orders.

(5) Provide final cost estimates and programming
documents to the base Comm/SCX to complete valida-
tion and funds transfer requirements. (See Section
III.C for funding procedures)

(6) Report progress of the facility support to the Base
CMOS Manager.

c. SSC/AQAE (Civil Engineering Division of SSC) will provide
a point of contact for questions or problems concerning Civil
Engineering actions (AV 446-4940/41).

2. General Equipment Support Information:

a. The equipment will be 120V/6OHz or 230V/5OHz depending on
the standard for each base. Most equipment is switchable. All
equipment will be provided with standard NEMA plugs. In
locations where a 230V/5OHz system is installed appropriate plug
adapters will have to be utilized. These adapters will be locally
procured to match the design provided by CE.

b. The CMOS equipment shall operate within the facility
constraints and environmental tolerances stated below. These are
the most stringent requirements of the equipment to be supplied.
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(1) Central Computer Room

(a) Space. The space requirements will range from
100 to 150 square feet footprint depending on the proposed
facility layout.

(b) Floor. Equipment shall not require raised
flooring. The flooring may be carpeted. There will be no special
static control facilities.

(c) Access Route. Personnel will be required to
install systems in office buildings with access being a normal
office doorway.

(d) Air Conditioning. The ambient temperature will
be maintained by the Government between 60 and 90 degrees F.
with a relative humidity of between 20 and 80 percent noncondens-
ing. No static electricity control or chilled water facilities
will be required. Dust control is only required in areas that do
not meet administrative facility standards.

(e) Altitude. All equipment shall operate at
altitudes from sea level to 8000 feet.

(f) Electrical Power. The TMO processors and the
System Administrator workstation should operate with power from
commercial sources through an Uninterruptible Power Source (UPS)
to be supplied with the equipment. All components will be 120
volts 60 Hz or 230 volts 50 Hz single phase, with grounded three
wire NEMA connections. It is recommended that branch circuits be
dedicated to the electronic equipment. The Government is re-
quired to provide panels, conduit or cables, wiring, and required
receptacles within 3 feet of each piece of computer hardware as
located by the site survey team. The computer hardware requires a
solid neutral ground.

(g) Fire Protection. Halon type manual fire
extinguishers should be provided (consult Base Fire Marshall to
obtain these).

(2) Workcenters. Equipment can be installed in various
office environments. Terminals and printers will fit on normal
table tops or desk tops. The equipment will be provided to match
the voltage and cycle for the various geographic locations unless
another alternative is deemed best. Standard electrical recepta-
cles will provide electrical power. Each terminal site will
require one standard 20 amp receptacle (may be different over-
seas). It is recommended that these branch circuits be dedicated
to the electronic equipment at each non-collocated site. Other
equipment such as coffeemakers, fans, or microwave ovens must not
be connected into the same branch circuits used for the data
communications equipment.
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3. Civil Engineering Support:

a. Introduction:

(1) After the equipment location and configuration have
been confirmed by the Site Survey Team, the facility support
requirements can be determined. Support requirements should be
only those items essential to the proper operation of the equip-
ment. Every effort should be made to minimize the support costs.

(2) The PSA requires facility drawings (See Table C-2 of
this Annex) that should be available during the site survey. All
sketches indicated should be prepared/updated during the site
survey and included as a part of the PSA. This ensures that the
survey team members concur with all information.

b. Central Computer Area:

(1) Power Requirements. (See Appendix III of this Annex)

(a) Specific power requirements are obtained from
Tablc C-1 of this annex ancd Lhe equipment configuration as deter-
mined by the Site Survey Team.

(b) The suggested method for providing power is to
install a new panel of appropriate capacity with distribution at
equipment locations. The new panel should feed from the main
service equipment. The panel should be fed from a faraday
shielded isolation transformer to provide clean power. The new
panel should be provided with an isolated ground and all new
receptacles should be isolated ground type.

(c) The line printer and the UPS each need a
dedicated circuit of appropriate capacity.

(d) The need for supplemental cooling must be
examined with this requirement.

(e) A sketch of the proposed power distribution
shall be included in the PSA. This will ensure that the location
and quantity of receptacles are agreed to by the survey team.
Existing outlets should be indicated. It should be recognized
that a load study of the existing circuits and panels will be
necessary to determine the final design, and this is only intend-
ed to supply design requirements to the engineering staff.
(See Figure C-3 and C-4 of this Annex)

(f) Severa' spare outlets should be provided to
allow equipment on the UPS to be plugged in separately in case of
failure or for the addition of new equipment.
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(2) Air Conditioning Requirement:

(a) The specific heat load can be obtained from
Table C-l of this annex and the equipment configuration as deter-
mined by the Site Survey Team.

(b) See para 2.B.(1)(d) of this annex for equipment
tolerances.

(c) The demand factors in Table C-1 of this annex
indicate the approximate operating time of the equipment and
should be considered when determining the actual requirement.

(d) The existing cooling system should be utilized
when at all possible. Rebalancing, enlargement of supply ducts,
and increasing blower speeds should be considered prior to the
use of supplemental cooling equipment.

(e) The extraction of excess heat via exhaust fans
should be considered where practical.

(f) If supplemental cooling is required, only the
load created by the equipment should be considered. Any capacity
above this amount must be justified through the Program Office.

(g) The sketch of this area should include A/C
diffuser locations and size. Also include duct size if addition-
al A/C is required.

(3) Structural Requirements:

(a) No special structural requirements exist for
this program other than normal administrative facility criteria.
AFR 88-15 requirements are applicable.

(b) An antenna for the radio base station will be
required on or near this facility. Requirements for the mounting
of this antenna and routing of the cable will be excluded from
this site survey since radio requirements are not complete at
this time.

(c) Local security requirements should be verified.

(4) Fire Protection: See para 2.B.(1) (g) of this annex.

c. Work Centers:

(1) Power Requirements:

(a) Specific power requirements are obtained from
Appendix I of this annex and the equipment configuration as
determined by the Site Survey Team.
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(b) The load of the workcenter equipment in the same
facilities as the central computer should be fed from the new
panel (power cables should not exceed 125 feet). Equipment
located in other facilities should utilize existing circuits. The
equipment will plug into a spiker box for protection, which also
minimizes the receptacle requirement (See Appendix III of this
annex).

(2) Air Conditioning Requirements:

(a) The specific heat load can be obtained from
Appendix I of this annex and the equipment configuration as
determined by the Site Survey Team.

(b) See para 2.B.(l)(d) of this annex for equipment
tolerances.

(c) The CMOS equipment should require no
supplemental cooling when installed in normal administrative
areas. The requirement for additional cooling in workcenters
must be justified through the Program Office.

(d) The workcenter sketches should include A/C
diffusers locations and sizes when additional A/C is required.

('!' Structural Requirements: No structural alterations
are required pruviding the workcenter is located in an adminis-
trative area. The construction of new administrative space will
only be approved by the Program Office under unusual site condi-
tions.

(4) Fire Protection: See para 2.B.(I)(g) of this annex.

d. Civil Engineering LAN Support: (See Annex D)

(1) The requirement for wall penetrations for LAN cables
and interior telephone cable conduits should be included as part
of the CE work. Actual location and size of conduits and
penetrations will be determined by cable size requirements.

(2) Drawings. The LAN cable routing sketch should identify:

(a) Wall construction.

(b) Ceiling construction.

(c) Obstacles/penetrations.

(d) Dimensions (vertical and horizontal).
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Table C-I Equipment Power/Heat Criteria

EQUIPMENT POWER/HEAT CRITERIA

STARTING
AMPS DEMAND

EQUIPMENT WATTS CONUS/OS BTUH FACTOR % NOTES

AT&T 3B2 COMPUTER 900 7.5/3.3 1700 100 1

SYSTEM ADMIN 720 6/3 1700 100 1

SBSS INTERFACE 360 3/1.5 600 100 1

LINE PRINTER 2000 16/8 4600 15 2

UPS 3000 -- 400 100 2,3

LAN TERMINAL SERVER 120 1/0.5 300 100 2

Z248 PC (INC I & II 360 3/1.5 600 100 2
WORKSTATIONS)

DOT MATRIX PRINTER 250 2/1 600 60 -

LASER PRINTER 1000 9/4.5 2400 40

SPIKER BOX ...

HAND-HELD TERMINAL .. --- 4
AND CHARGER

MODEM 12 .1/.05 20 100 -

MODEM RACK 216 2/1 400 100 5

NOTES:

1. Powered thru the UPS.

2. Dedicated circuit.

3. Will have a NEMA 5-50P plug (50 Amp circuit) for 120V
application and NEMA 6-30P (30 Amp circuit) plug for 230V application.

4. Very minimal power draw.

5. Based on 18 modem cards (12 watts per modem card).
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Table C-2 Drafting Support

DRAFTING SUPPORT

The following is a list of maps, drawings, sketches, and required
information needed for the PSA. The sketches can be drawn on 8
1/2 x 11 paper free hand as long as the required details are
included and they are drawn to scale. Examples of As-built
drawings, which can be obtained from BCE, are provided in Annex
E, Attachment 7.

Base Map

CMOS Increments I and II facility locations
SBSS location
Base COMM Switch location
DDN Host/Node location

Drawings/sketches

CMOS I and II Facility Floor Plans (with dimensions)

Equipment location
Power panel locations
Telephone back board location
Main power drop and transformer
A/C locations and tonnage(IF UPGRADE REQUIRED)
Proposed radio antenna location

CMOS Central Computer Area

Floor plan
Equipment layout
Existing receptacles
Existing A/C diffusers (IF UPGRADE REQUIRED)
Proposed power distribution
Show dimensions to include ceiling heights,

widths and lengths of walls and placement of
power receptacles, telephone jacks, etc.

CMOS I and II Work Centers

Floor plans
Equipment layouts
Existing receptacles (IF UPGRADE REQUIRED)
Existing A/C diffusers (IF UPGRADE REQUIRED)
Show dimensions to include ceiling heights,

widths and lengths of walls and placement of
power receptacles, telephone jacks, etc.
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ANNEX D

COMMUNICATIONS REQUIREMENTS

1. GENERAL. The Cargo Movement Operations System (CMOS) requires
a robust communication backbone to operate properly. The purpose
of this annex is to highlight the process of obtaining necessary
support from the base communications unit.

2. BUBBLES. The first step is to

make a diagram showing the relation-
LD- 5513 BLD 5515 BLDG 4 1C ship and communication requirements
( P- "' - between equipment according to

I 0 I }rNo 1!

building and workcenter. After
N, /L R determining the workcenter location

where the CMOS host computer equip-
- \ment will physically reside, group

TJFRCHT - the other work centers into\I "bubbles" according to workcenterP&C !

_____'_ proximity. For example, if the

BLDG ID packing and crating function is

(Figure D--) 1 co-located with shipment planning
Sanple Bubble Chart in warehouse A, then warehouse A is

a single bubble. (See Figure D-l)
Use dash lines to represent twisted

4-wire dedicated telephone wire (9600 Baud) and solid lines to
represent dial-up Class C (2400/1200 Baud) lines through the
central switch.

3. WORKCENTER COMMUNICATION REQUIREMENTS. After assigning the
workcenters to their respective bubbles, the next task is to
connect the workcenters with communications media. System commu-
nications requirements are as follows:

a. CMOS will require two (2) four-wire dedicated circuits
from the CMOS host location (determined by the base TMO) to the
building which houses the Defense Data Network (DDN) Concentra-
tor. CMOS will provide both ends of the circuits with the re-
quired modems.

b. CMOS will require one (1) four-wire dedicated circuit
from the CMOS host location (determined by the base TMO) to the
building which houses the Standard Base Level Computer (SBLC)
which runs the Standard Base Supply System (SBSS) . CMOS will
provide both ends of the circuits with the required modems.

c. Any workstation located in the same building as the CMOS
host computer (the ATT 3B2 600 minicomputer from the Multi-User
contract) will be directly connected via the LAN installed by our
SETA contractor. As a backup to the LAN, the SETA contractor
will install JK-4 (interior phone wire) to provide modem access
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to the CMOS host. An inside/outside plant technician is required
to survey the workstation locations to determine a cable route
path, including vertical and horizontal cable runs for both the
LAN cable (one-half inch diameter, coaxial) and the internal
wiring. The radius of any bends in the coaxial LAN cable should
be at least one foot where possible. Identify the length of
cable required, whether any holes need to be drilled in walls,
the types of walls (sheet-rock, brick, etc.), and the types of
ceilings (dropped, sheet-rock, height, etc.) We also need the
comm unit to provide the internal wire materials.

d. Any workstation which is not located in the same building
as the CMOS host computer will require a dedicated 9600 baud
four-wire circuit to the building housing the CMOS host computer.
A dial-up 1200/2400 baud circuit via the base telephone switch
will be required as a backup for each workstation computer.

e. The building with the CMOS host computer will require as
many four-wire circuits and dial-up lines as allocated in para
3.d above. These lines should all terminate in the immediate
vicinity of the CMOS host equipment.

f. All computer equipment will be purchased by the program
office. Maintenance for the equipment will be procured via the
contract from which the equipment is ordered.

4. AF FORM 3215 REQUIREMENTS. To obtain the circuit support
from the base communications unit, the CMOS Program Support
Agreement (PSA) must include an AF Form 3215, Communications -
Computer Systems Requirements Document (CSRD). Complete the AF
Form 3215 in accordance with local base communications regula-
tions.

(NOTE: If your base communications unit cannot satisfy the CMOS
requirements, notify SSC/AQ/AQFT, Gunter AFB, AL with information
copies to MAJCOM LGTT/SCX. This will give the Program Office
adequate lead time to work the issue with the Air Staff.

5. DDN REGISTRATION AND CONNECTIVITY: CMOS will use the
Defense Data Network (DDN) for long-haul communications. At each
base, CMOS must be registered in the DDN User Requirements Data
Base (URDB). The CMOS Program Management Office (PMO) and MAJCOM
LGT POCs have registered CMOS at all bases, so your base is
registered for DDN.
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COMMUNICATIONS - COMPUTER SYSTEMS REQUIREMENTS DOCUMENT

PART I tRF12IREWfENT)

2. SUBJECT/PROJECT TITLE 3. ORIGINATOR

CARGO MOVEMENT OPERATION SYSTEM (CMOS) G_ E. _i- I! GT,USAF 12 APR 89

A. PRIORITY 1S. ROD/POD (circle one) 16. PROCESS CLASSIFIED 7. SENSITIVE UNCLASSIFIED I6.

LRROUTINE CURGENT OCT 90 DYES [RNo DYES " [IRo 03-07
9. REQUIREMENT:

a. From bldg 810, two(2) four-wire circuits to bldg PB-71 which houses LP, TCU, and ACT.
b. From bldg 810, two(2) four-wire circuits to bldg 428 which houses MCC, APT, and SMP.
c. From bldg 810, one(1) four-wire circuit to bldg 810 which houses the DCP-40 (SBSS)
Sperry 1100/60.
d. From bldg 810, two(2) switched telephone circuits w/numbers to the Base Munitions OfficE
e. Three(3) phones added to bldg PB-71.
f. Three(3) phones added to bldg 428.

10. JUSTIFICATION

The Cargo Movement Operation System CMOS) will support regular and crisis base level
cargo processing, documentation, movement and tracking. This is a downward directed
requirement with an Air Force precedence rating of 2-6 (FADDII). HQ USAF Program
Management Directive (PMD) 5272(2)138610F dated Jun 1988 is required for the above
requirements.

II. IMPACT IF DISAPPROVED Enter appropriate mission
impact code

Actions required by PMD will not be accomplished. A-Mission Failure
B .Serious Mission Degradation

C - Mission Impact
t.HQ SCC/AQTr '3. pt _a AV 4" :  " ., o .*

I IA, 15.

11. USER/POINT OF CON " 7.

PART II (TECHNICAL SOLUTION AND COSTING)
I. PROPOSED SOLUTION/ALTERNATIVES

L
At Form 3215. APR 87 PRVIOII rUTON I, OrISOLET"

SPG 22 Sep 89 63



INSTRUCTIONS FOR COMPLETING AF FORM 3215

1. The following are step-by-step instructions on how to com-
plete an Air Force Form 3215, Communications - Computer Systems
Requirements Document. These instructions are Air Force generic.
Each activity should consult with their local communications
organization to ensure any MAJCOM/local requirements are includ-
ed.

BLOCK 1. CSR NUMBER Leave Blank

BLOCK 2. SUBJECT/PROJECT TITLE Cargo Movement Operations
System (CMOS).

BLOCK 3. ORIGINATOR Enter your unit and office symbol.

BLOCK 4. PRIORITY This should be marked ROUTINE; however,
based on local communications workload, it could be
marked URGENT. Consult your local comm squadron.

BLOCK 5. ROD/POD You should use a 'ROD' date; therefore
'POD' should be crossed out and 'ROD' circled.
'ROD' is an acronym for Required Operational Date.
There is a specific format that is to be used when
entering this date. Also, the date will be based
on the site preparation complete date. Consult
your local communications unit to ensure the
proper format/date is used.

BLOCK 6. PROCESS CLASSIFIED Check 'No'

BLOCK 7. SENSITIVE UNCLASSIFIED Check 'Yes'

BLOCK 8. (For Local Use)

BLOCK 9. REQUIREMENT See PSA Attachment 5.

BLOCK 10. JUSTIFICATION Fulfillment of functional require-
ments outlined in PMD no. 5272(2)/38610F. CMOS's
AF precedence rating is 2-06 (FAD II). CMOS will
automate base-level traffic management. It is a
war and peacetime system which will provide real-
time cargo movement visibility and improve force
deployment.

BLOCK 11. IMPACT IF DISAPPROVED CMOS won't function
according to the direction of PMD number
5272(2)/38610F. Delays will have schedule and
cost impact.

BLOCKS 12 - 15. (For Local Use)

64
SPG 22 Sep 89



BLOCK 16. USER/POINT OF CONTACT Enter your CMOS POC's name,
title, unit, phone number, and signature.

BLOCK 17. Entei your unit commander's name, title, and
signature.

2. The remaining blocks on the form will be completed by the
communications organization and requirements boards at the base
and MAJCOM levels.

3. Information on how to submit the AF Form 3215 and how it is
handled/approved for each activity should be obtained from the
local communications organization. Here is where your communica-
tions representative on your local CMOS Coordinating Committee
can be a big help in getting this action completed.

4. Each CMOS POC should make copies of every document associated
with this action and maintain it on file for backup.

5. Please contact the Standard Systems Center (SSC/AQFT) at
Gunter AFB AL, at AUTOVON 446-5604 or commercial (205) 279-5604.
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ANNEX E

GENERIC PROGRAM SUPPORT AGREEMENT

1. INTRODUCTION: The purpose uf this generic PSA is to outline
functional responsibilities for equipment siting and site prepa-
ration and installation requirements. When completed, it will
outline the agreements of all agencies represented at the site
survey and is an official document providing the authority for
all tasked agencies to initiate preliminary implementation ac-
tions. Except as indicated below, this annex is intended as a
guide only and is not a required format. The survey team may add
any information deemed necessary and alter the format to tailor
the PSA to their installation.

2. INSTRUCTIONS:

a. The information in brackets or presented as "********,"
should be replaced with specific names, office symbols, or infor-
mation.

b. Para 2a - 2e The dates in this paragraph are determined
from Annex A and Tables III-1 and 111-2. Add or subtract appro-
priate months.

c. Signatures can be as indicated or by staff summary sheet.
However, the wing commander's signature must be on the PSA cover
letter. If signatures are not on the PSA attachments as indicat-
ed, then the staff summary sheet should also be included with the
PSA to certify that support will be provided.

d. Attachment 1, para 1. Include the names, office symbols,
and phone numbers of all survey team members.

e. Attachment 1, para 2. Include the names, office symbols,
and phone numbers of all personnel who provided information for
the PSA.

f. Attachment 2. Provide a list of equipment based on your
base's operational requirements. If one person functions as two
workcenters the second set of equipment should be deleted. Also
delete workcenters that are not used. For the equipment configu-
ration, use the reference numbers shown in the sample Attachment
2. If equipment for a workcenter or the central computer area is
dispersed in two or more rooms, it should be indicated.

g. Attachments 4 and 5. Develop a full list by building of
support required to implement the system.

h. Attachment 6. No additional response is required.

i. Attachment 7. Provide a set of drawings and sketches for
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each facility. See the BCE to obtain copies of "As-built"
drawings similar to the examples (ceiling plan, power plan, and
floor plan) provided. Please provide one copy of these plans
with no additional marks except facility updates which are not on
the original. If appropriate, you can provide a second copy of
the floor plan with equipment placement and any other color codes
or identifying marks which will make your document understandable
to the engineer who will order the components to install your
LAN. Any additional sketches you provide along with the As-built
drawings can be 8-1/2" x 11" free hand as long as the required
details are included and they are Cilawn to scale.
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PROGRAM SUPPORT AGREEMENT IZTTE

FROM: (WING COMMANDER)

SUBJECT: Program Support Agreement for ******* AFB, **
Cargo Movement Operations System (CMOS)

TO: HQ ******/LGT/SCXP

SSC/AQFT

1. Program Information:

a. This Program Support Agreement (PSA) documents the plans
and responsibilities for the preparation of specific facilities
to receive CMOS equipment at ******* AFB. (Atch 3 provides
equipment requirements, configuration, and location.)

b. The purpose of this PSA is to outline funct onal respon-
sibilities for site preparation and placement of equipment. This
PSA outlines agreements of all agencies represented at the site
survey and is an official document providing the authority for
all tasked agencies to initiate preliminary implerentation ac-
tions. The CMOS program will support regular and crisis base
level cargo processing, documentation, movement, and tracking.
This is a downward-directed requirement with an Air Force prece-
dence rating of 2-6 (FADD II).

c. Authority for the site survey is HQ USAF Program Manage-
ment Directive (PMD) 5272(2)138610F, dated 21 Jun 1988.

2. Implementation Schedule Dates: (Refer to Tables III-1 and
111-2 for this paragraph.)

a. Site Support Completion: (ROD minus 4 months)

b. Equipment in place: (ROD minus 3 months)

c. Operational Test: (ROD minus 2 months)

d. Required Operational Date: (Annex A, ROD)

3. Site Survey Representatives. Attachment 1 is used to list
the names of representatives involved in the site survey in
Attachment 1. It also contains other points of contact.

4. Equipment Requirements and Locations. Attachment 2 outlines
installation locations and site survey data.

5. Civil Engineering Support Requirements: Attachment 4 iden-
tifies facility alteration requirements. Attachment 3 contains
equipment technical data.
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6. Communication Support Requirements: Attachment 5 identifies
communication support for interconnection of remote facilities to
the CMOS Local Area Network (LAN).

7. LAN Support Requirements: Attachment 6 identifies LAN
requirements.

8. Drawing and Reference Documents: Attachment 7 contains base,
facility anI layout drawings to supplement the preceding attach-
ments.

9. The ******/LGT will be responsible to track, coordinate, and
report on progress.

10. Funding: The required facility modifications will be funded
by the P-ogram Management Office.

XXXX XXXXX, Col, USAF 7 Atch
Commander 1. Site Survey Representatives

2. Equipment Requirements and
Locations

3. Equipment Power/Heat Criteria
4. Base Civil Engineering Support
5. Base Communications Support
6. LAN Support
7. Drawing List with Drawings

Distribution: Copies

HQ ******/LGT 1
HQ ******/SCXP 1
SSC/AQFT 2
SSC/AQAE 2
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CMOS PSA ATTACEMENT 1

SITE SURVEY REPRESENTATIVES

1. The information for this PSA was obtained during a site
survey conducted from ********* to ********* by the following
personnel:

NAME ORGANIZATION AUTOVON

CMCS PMO Representative(s) (Lead bases and OT&E bases only)

MAJCOM Representative (As determined by MAJCOM)

Host Base LGT Rep.

Host Base LGX Rep.

Host Base SC Rep.

Host Base CE Rep.

2. Site information contained herein was obtained from and
cooi"inated with the following individuals:

NAME ORGANIZATION AUTOVON
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CMOS PSA ATTACHMENT 2

EQUIPMENT REQUIREMENTS AND LOCATIONS

Equipment Locations

EXAMPLE ONLY

Base Equipment space will be made available in the following
locations (See Note 1):

FUNCTION EQUIPMENT BLDG NO. LOCATION NOTE
(room #)

Central Computer 1-7,10,11,14 1

Air Freight 7,8,10,12 1

Surface Freight 7,8,9,10 1

Shipment Planning 7,8,10 1

Packing & Crating 7.9,10,12 1

Mobility Control 7,9,10,13 1
Center

Transp. Control 7,8,10,12,13 1
Unit

Air Cargo Terminal 7,8,9,10,12,13 1

Air Passenger Term 7,8,10,12,13 1

Sub Motor Pool 7,8,10,13 1

Load Planning 7,9,10,13 1

Log Readiness Cntr 7,8,10,13 1

Combat Ammun Sys 7,8,10,13 1

Base LGTX 7,8,10 1

NOTE: (Use notes below for each function as required)

1. See Attachment 2 for equipment reference numbers
and tech data. (Other notes as required.)

2. Civil Engineering Support required.
3. Communication Support required.
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CMOS PSA Attachment 2 Cont...

EQUIPMENT REQUIREMENTS LIST

INCREMENT I

ITEM DESCRIPTION QTY UNIT NOTES

TMO CENTRAL COMPUTER EQUIPMENT
MINI-COMPUTERS
AT&T 3B2 UNITS 2 EA
45MB STREAMING TAPE 2 EA
LAN CABLE (for all collocated 1 EA
equipment)
MODEM (for DDN connection) 2 EA
MODEM 18 EA
MODEM RACK (for dial-up 1 EA
connection)
LAN TERMINAL SERVER 1 EA

CMOS MAIN AREA WORKCENTEP-
WORKCENTER PCs 2 EA
LINE PRINTER 300 1 EA

SUPPLY INTERFACE
SUPPLY INTERFACE WORKSTATION 1 EA
MODEM (for SBSS computer connect) 1 EA

AIR CLEARANCE AUTHORITY (ACA) INTERFACE

(6ELECTED OVERSEAS BASES)
ACA INTERFACE PC 1 EA
MODEM 2 EA

AIR FREIGHT WORKCENTER EQUIPMENT
AIR FREIGHT WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 1 EA

SURFACE FREIGHT WORKCENTER EQUIPMENT
SURFACE FREIGHT WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
LASER PRINTER 1 EA
MODEM 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA

SHIPMENT PLANNING WORKCENTER EQUIPMENT
SHIPMENT PLANNING WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 1 EA
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CMOS PSA Attachment 2 Cont...

PACKING AND CRATING WORKCENTER EQUIPMENT
PACKING AND CRATING WORKSTATION 1 EA
LASER PRINTER 1 EA
MODEM 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA

INCREMENT II

ITEM DESCRIPTION OTY UNIT NOTES

MOBILITY CONTROL CENTER (MCC) WORKCENTER EQUIPMENT
MCC WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 2 EA

TRANSPORTATION CONTROL UNIT (TCU) WORKCENTER EQUIPMENT
TCU WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 2 EA

AIR CARGO TERMINAL (ACT) WORKCENTER EQUIPMENT
ACT WORKSTATION 1 EA
LASER PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 2 EA

AIR PASSENGER TERMINAL (APT) WORKCENTER EQUIPMENT
APT WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
HAND-HELD TERMINAL & CHARGER 1 EA
MODEM 2 EA

SUB-MOTOR POOL (SMP) WORKCENTER EQUIPMENT
SMP WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 2 EA

LOAD PLANNING (LP) WORKCENTER EQUIPMENT
LOAD PLANNING WORKSTATION 1 EA
LASER PRINTER 1 EA
MODEM 2 EA

MAJCOM LOGISTICS READINESS CENTER (LRC) WORKCENTER EQUIPMENT
LRC WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA
MODEM 2 EA
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CMOS PSA Attachment 2 Cont...

COMBAT AMMUNITION SYSTEM - BASE (CAS-B) WORKCENTER EQUIPMENT
CAS-B WORKSTATION 1 EA
MODEM 2 EA
DOT MATRIX PRINTER 1 EA

HQ LGTX WORKCENTER EQUIPMENT (TEMPEST) 1
LGTX WORKSTATION 1 EA
DOT MATRIX PRINTER 1 EA

NOTES
1. The CMOS program is not responsible for a secure location to

house this equipment.
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CMOS PSA ATTACHMENT 3

EQUIPMENT POWER/HEAT CRITERIA

STARTING
REF AMPS DEMAND
NO. EQUIPMENT WATTS CONUS/OS BTUH FACTOR % NOTES

1 AT&T 3B2 COMPUTER 900 7.5/3.3 1700 100 1

2 SYSTEM ADMIN 720 6/3 1700 100 1

3 SBSS INTERFACE '30 3/1.5 600 100 1

4 LINE PRINTER 2000 16/8 4600 15 2

5 UPS 3000 400 100 2,3

6 LAN TERMINAL SERVER 120 1/0.5 300 100 2

7 Z248 PC (INC I & II 360 3/1.5 600 100 2
WORKSTATIONS)

8 DOT MATRIX PRINTER 250 2/1 600 60 -

9 LASER PRINTER 1000 9/4.5 2400 40 -

10 SPIKER BOX .... .

12 HAND-HELD TERMINAL .. .. 4
AND CHARGER

13 MODEM 12 .1/.05 20 100 -

14 MODEM RACK 216 2/1 400 100 5

NOTES:

1. Powered through the UPS.

2. De'icated circuit.

3. Will be provided with a NEMA 5-50P (50amp) plug for 120V
application and 6-30P (30amp) plug for 230V application.

4. very minimal power draw.

5. Based on 18 modem cards (12 watts per modem card).
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CMOS PSA ATTACHMENT 4

BASE CIVIL ENGINEERING SUPPORT

1. Facility Requirements:

a. TMO Functional Areas:

(List requirements and explanation)

b. Mobility Areas:

(List requirements and explanation)

Base Civil Engineer Squadron Commander Signature
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CMOS PSA ATTACHMENT 5

BASE COMMUNICATIONS SUPPORT

I. Host Base/Wing SC will:

(Provide explanation of comm support.)

Comm Squadron Commander Signature
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CMOS PSA ATTACHMENT 6

LAN SUPPORT

The Local Area Network (LAN) will be installed by a Scientific
Engineering Technical Administration (SETA) contractor. The base
responsibility will be primarily limited to providing dimensioned
cable routing drawings, wall penetrations where needed, and
electrical and telephone cables to the workcenters. The SETA
contractor will prepare an engineering plan which will describe
any additional support required from the base. A copy of the
engineering plan will be provided to assist in LAN support plan-
ning.
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CMOS PSA ATTACHMENT 7

DRAWING LIST WITH DRAWINGS

1. Base Map (C-i Tab)

2. Affected Buildings

a. Bldg *** (Main CMOS functional area)

(1) Floor Plan (see example of Floor Plan - Interior)

(2) Ceiling Plan (see example of Reflected Ceiling Plan)

(3) Power (see example of Floor Plan - Power)

(See Annex C, Appendix II for list of required drawings.)
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